CCMC-SWPT Partnership

Start, Dec 1
’ Milestone #1: CTIPe

%'I t #2: R t
restone epor Milestone #3: TBD

’ Model

8/23/19 3/10/20 6/18/20 9/26/20 1/4/21 4/14/21

Set up ACE < Identify 2nd model

Nov 1 - Nov 30

Install CTIPe L
Mar1-Apr30 -

Install TBD

Decl-Feb28
Install containerized CTIPe L,

May 1- Aug 31

Assessment Report _
Sep1-0Oct31



